COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2014

ESTI MATE SUMVARY 09: 23: 49
CONTI D: C19587 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19587- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TIME ALLOW 12/30/201 FI XED COMPLETI ON DATI
REG ON 5 PERCENT TI ME: 54. 55 ORI G TIME ALLOW 12/30/201 FI XED COVPLETI ON DAT!
PRQJECT NO | TSSWD1- 422
I TS VNS CAPI TAL REPLACEMENT R5
NAME OF ROAD: 550B
PRQJECT COUNTI ES: MONTEZUVA SAN JUAN
R O GRANDE OTHERS
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 10/ 01/ 2014 DATE TI ME STARTED 06/ 16/ 2014
5920 LAMAR STREET DATE LET 05/ 01/ 2014 DATE WORK BEGAN 06/ 16/ 2014
DATE AWARDED 05/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 10/ 2014 DATE ACCEPTED
ARVADA CcO 80003 DATE NOTI CE TO PROCEED 06/ 16/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,311, 118. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 2,279, 216.50 NON-PARTI Cl PATI NG 479, 449. 00 273, 075. 00
PERCENT OOVPLETE: 20. 75% TOTAL EARNI NGS 479, 449. 00 273, 075. 00
FUNDS AVAI LABLE: $  1,831,669.50 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 479, 449. 00 273, 075. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,284.43 -6, 645. 90

SECURI TI ES ENCUVBERED 0.00 0. 00

NET EARNI NGS 468, 164. 57 266, 429. 10

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0.00

AVOUNT DUE 468, 164. 57 266, 429. 10

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 266,420.10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19587-BI D ESTI MATE RUN 10/ 21/ 2014
PRQJECT: | TSSWO1- 422 ESTI MATE NO 0002 09: 23: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00810 Renoval of Gound Sign 13. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0010 202-01130 Renoval of Guardrail Type 3 550. 000 0. 000
LF 370. 000 1, 480. 00
4. 00000 370. 000 1, 480. 00
0015 202- 01300 Renoval of End Anchorage 8. 000 0. 000
EACH 6. 000 1, 650. 00
275. 00000 6. 000 1, 650. 00
0020 203-01597 Pot hol i ng 60. 000 8. 500
HOUR 0. 000 0. 00
125. 00000 8. 500 1, 062. 50
0025 206-00065 Structure Backfill (FlowFill) 61. 000 61. 000
CcY 0. 000 0. 00
175. 00000 61. 000 10, 675. 00
0030 208-00002 *Erosion Log (12 Inch) 350. 000 350. 000
LF 0. 000 0. 00
6. 00000 350. 000 2,100. 00
0035 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0040 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0045 208- 00045 Concrete Washout Structure 12. 000 7.000
EACH 5. 000 1, 250. 00
250. 00000 12. 000 3, 000. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0055 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 6. 500
HOUR 0. 000 0. 00

115. 00000 6. 500 747.50



CONTI D C19587 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19587-BI D ESTI MATE RUN 10/ 21/ 2014
PRQJECT: | TSSW1- 422 ESTI MATE NO 0002 09: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00205 Erosi on Control Supervisor 50. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0065 210-00473 Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 385. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
2, 895. 00000 0. 000 0. 00
0080 213-00011 *Mul ching (Hydraulic) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 339. 00000 0. 000 0. 00
0085 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0090 403-00721  Hot M x Asphalt (Patching) (Asphalt) 60. 000 0. 000
SY 0. 000 0. 00
590. 00000 0. 000 0. 00
0095 503-00042 *Drilled Caisson (42 |Inch) 72.000 34. 000
LF 38. 000 20, 330. 00
535. 00000 72.000 38, 520. 00
0100 503-00048 *Drilled Caisson (48 Inch) 276. 000 153. 000
LF 123. 000 70, 725. 00
575. 00000 276. 000 158, 700. 00
0105 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 725. 000 0. 000
LF 725. 000 18, 125. 00
25. 00000 725. 000 18, 125. 00
0110 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 290. 00000 0. 000 0. 00



CONTI D: C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19587-BI D ESTI MATE RUN 10/ 21/ 2014
PRQJECT: | TSSW1- 422 ESTI MATE NO. 0002 09: 23: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 3. 000 9, 900. 00
3, 300. 00000 3. 000 9, 900. 00
0120 606-02005 *End Anchor age (Fl ared) 7.000 0. 000
EACH 7.000 14, 630. 00
2, 090. 00000 7.000 14, 630. 00
0125 612-00001 Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0130 612-00003 Delineator (Type I11) 18. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0.00
0135 613- 00206 *2 Inch BElectrical Conduit (Bored) 300. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0140 613-01200 2 Inch Eectrical Conduit (Plastic) 1, 300. 000 270. 000
LF 835. 000 10, 855. 00
13. 00000 1, 105. 000 14, 365. 00
0145 613-06000 Meter Pole 7.000 0. 000
EACH 4.000 3, 100. 00
775. 00000 4.000 3,100. 00
0150 613-07034 Pul | Box (24"x36"x18") 13. 000 6. 000
EACH 4.000 6, 180. 00
1, 545. 00000 10. 000 15, 450. 00
0155 613- 10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0160 614-00011 Sign Panel (Qass I) 52. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0165 614-00200 Steel Sign Post (U 2) 182. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00



CONTI D C19587 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19587-BI D ESTI MATE RUN 10/ 21/ 2014
PRQJECT: | TSSW1- 422 ESTI MATE NO 0002 09: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 614-10120 Vari abl e Message Sign 3. 000 0. 000
EACH 0. 000 0. 00
62, 680. 00000 0. 000 0. 00
0175 614-10125 Vari abl e Message Sign (G ound Munted) 10. 000 0. 000
EACH 0. 000 0. 00
62, 125. 00000 0. 000 0. 00
0180 614-30110 Butterfly Structure 4. 000 0. 000
EACH 0. 000 0. 00
36, 321. 00000 0. 000 0. 00
0185 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 9. 000 0. 000
EACH 0. 000 0. 00
49, 900. 00000 0. 000 0. 00
0190 614-86105 Tel enetry (Field) 13. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0195 614-86110 Telenetry (Furnish Only) 15. 000 0. 000
EACH 15. 000 43, 575. 00
2, 905. 00000 15. 000 43, 575. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 000 0. 00
12, 500. 00000 0. 200 2,500. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 245
LS 0. 244 51, 545. 00
211, 250. 00000 0. 489 103, 301. 25
0210 630- 00000 *Fl aggi ng 600. 000 188. 500
HOUR 195. 500 5, 865. 00
30. 00000 384. 000 11, 520. 00
0215 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0220 630-00012 *Traffic Control Managenent 80. 000 15. 000
DAY 21.000 13, 650. 00
650. 00000 36. 000 23, 400. 00



CONTI D C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19587-BI D ESTI MATE RUN 10/ 21/ 2014
PRQJECT: | TSSWO1- 422 ESTI MATE NO 0002 09: 23: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 11. 500
EACH 5. 000 215. 00
43. 00000 16. 500 709. 50
0230 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0235 630-80351 *Vertical Panel (Plastic) 100. 000 2. 000
EACH 0. 000 0. 00
6. 00000 2.000 12. 00
0240 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0250 630- 80359 *Portabl e Message Sign Panel 50. 000 0. 000
DAY 0. 000 0. 00
6. 00000 0. 000 0. 00
0255 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 100. 000 37.500
EACH 0. 000 0. 00
1. 50000 37.500 56. 25
0265 630-85041 *Mobi | e Attenuator 60. 000 5. 000
DAY 0. 000 0. 00
150. 00000 5. 000 750. 00
0270 700-70010 F/ A M nor Contract Revisions 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19587- BI D ESTI MATE RUN 10/ 21/ 2014
PRQIECT: | TSSW1- 422 ESTI MATE NO 0002 09: 23: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 700- 70082 F/ A Furnish & Install Servi ce 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70195 F/A Wilities and Mintenance of Field Facilities 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,311,118.50$% 273,075.00 $ 479, 449. 00
CAT NOO400 0400 CE BID | TEMS
0295 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00 % 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 2,311,118.50% 273,075.00 $ 479, 449. 00



